Joint Next-Gen Melvyl and Next-Gen TS Task Group on LHRs for Serials

Progress report, Oct. 8, 2010
a. Identify, list, and confirm all current uses of LHRs for Serials including FirstSearch, Worldcat.org and the WorldCat Local pilot projects.  These include, but are not  limited to …
PROGRESS: Done (First report and Appendices)
b. Work with OCLC to identify and confirm requirements for LHRs for Serials.

PROGRESS: Done (First report and Appendices)

c. Provide input to OCLC on level of granularity for display of LHR data in WCL.
PROGRESS: Deferred; Waiting for OCLC to establish group to work on this task.


d. Consider the short and long-term benefits of creating separate records for e-serials, both prospectively and retrospectively for all three platforms.

PROGRESS: Two drafts of the report on this topic have been circulated for comments; final version to be completed and submitted by the end of October 2010.

e. Consider the feasibility of leveraging the vendor community for the supply of e-serials bibliographic records and creation of LHRs.

PROGRESS: Preliminary draft created; final version to be completed by the end of 2010.

f. Coordinate with existing UC committees to identify best practices for sending LHRs for Serials.

PROGRESS: Done (First Report and Appendices)

g. Make recommendations on UC best practices for submitting and updating LHRs for Serials.
PROGRESS: Done (First Report and Appendices)
 
h. Coordinate with campuses to assist them as they move through the process of creating and updating LHRs with OCLC for Serials.

PROGRESS: Done as needed, primarily by John Riemer and Leslie Wolf
i. Assist in the testing of LHRs once CDL and OCLC complete development of Request and the display of LHRs within WorldCat Local respectively.

PROGRESS: Deferred: waiting for OCLC to complete development

j. Identify tools, services, or solutions that could be implemented to simplify, automate, or streamline processes around creating and managing LHRs.

PROGRESS: Done (First Report and Appendices; Collaboration with CDL programmers)


k. Comment on pros/cons of using the 583 field to reflect retention commitments
PROGRESS: To be completed by the end of 2010. 
